Table of NANC projects / activities to be addressed in the next six to twelve months

Modified at the NANC March 21-22, 2000

Projects/Activities ongoing and anticipated
Group assigned
Timeframe





1. Revise technical requirements of national pooling administrator as required by the FCC order  
IMG
By June 20, 2000





2. NPA Relief issues and activities
NOWG
ongoing





3. Work plan for Developing next overall functional requirements for NANPA selection 
NOWG
By July 18, 2000

 



4. NANP Expansion Policy issue decisions (adopting ten digit dialing, D digit release policy, etc.)
IMG
May 2000





5. NANPA yearly evaluation / performance review
NOWG
By 2nd Q 2000





6. Reissue of Wireless / Wireline integration report (3rd issue)
LNPA WG
By 3rd Q 2000





7. Monitor concerns, aggregate, and present to NANC industry issues related to NANPAs discharging of its responsibilities
Chair to assign

each issue
ongoing





8. National pooling implementation coordination
LNPA WG /

LLCs
Once national PA is chosen





9. Cost estimate for COCUS replacement
CRWG
By April 25, 2000





10. Development of pooling guidelines (next issue of guidelines)
INC
By June 20, 2000





11. Develop requirements for auditing to present at NANC
NOWG
By June 20, 2000





12. Develop technical requirements for COCUS replacement 
NRO
By 2nd Q 2000





13. Development of guidelines for COCUS replacement survey  (including reseller issue)  
INC
By 2nd Q 2000





14.Development of COCUS replacement algorithm 
NRO 
By 1st Q 2000





15. Development of mechanized COCUS replacement interface 
LNPA WG
By 2nd Q 2000





16. Development of Audit guidelines (CO Code Guidelines)
INC
By 2nd Q 2000





17. Refinements of NANP Exhaust Model 

ongoing





18. Monitoring of State Pooling Trials
NRO
ongoing





19. UNP definition and guidelines
INC
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