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Milestone: Critical Network Elements Available – targeted for completion 3/02

Status: 

· Some vendor software has been made generally available, and service providers are performing initial testing.

· Some vendor software is currently being FOA (First Office Application) tested and should soon become generally available.

· Some vendor software has not yet undergone FOA testing.

Milestone: All Other Vendor Products Available – targeted for completion 5/02

Status:  Some vendor software has been made available and service providers are performing initial testing.
Milestone: NPAC Agreement Complete – targeted for completion 7/02

Status:

· NeuStar recommends that all SPs start the application process with NeuStar no later than July 1, 2002 to secure the necessary NeuStar resources in order to comply with the mandated dates.  The completion of the NeuStar application process is one of the prerequisites for participating in intercarrier testing.  

· Through the end of April a total of 27 wireless service providers/bureaus have filed applications with NeuStar.  In addition, seven service providers submitted applications to NeuStar in the month of April.  

Milestone: Intercarrier Test Logistics – targeted for completion 10/02

Status: 

· There are seven wireless carriers and one wireline carrier represented on the testing schedule.  

· Intercarrier testing is currently planned within 27 CMSAs/MSAs.  

· The Wireless Testing Subcommittee met on May 14, 2002 for the purpose of coordinating testing logistics.

Milestone: Intercarrier Testing – targeted for completion 10/02

Status:  Some wireless carriers have begun intercarrier testing.
