
WIRELESS NUMBER PORTABILITY AND POOLING

IMPLEMENTATION GUIDELINE

Update as of 10/15/02

Milestone: Critical Network Elements Available – targeted for completion 3/02

Status: 

· Vendor software has been made generally available; service providers are performing testing; identified problems are being referred back to vendors.

· Inter-carrier testing is occurring using upgrades and fixes as they become available.

Milestone: All Other Vendor Products Available – targeted for completion 5/02

Status:

· Most vendor software has been made available and service providers are performing testing.

· Inter-carrier testing occurring using upgrades.

Milestone: NPAC Agreement Complete – targeted for completion 7/02

Status:

· NeuStar recommends that all SPs start the application process with NeuStar no later than July 1, 2002 to secure the necessary NeuStar resources in order to comply with the mandated dates.  The completion of the NeuStar application process is one of the prerequisites for participating in intercarrier testing.

· Through the end of September, a total of 43 wireless service providers/service bureaus have filed applications with NeuStar.

· A total of 27 Service Providers have completed their interconnection plan with NeuStar. 

· All Service Providers/Service Bureaus who have indicated a desire to test have completed NPAC turn-up testing.  

Milestone: Intercarrier Test Logistics – targeted for completion 08/03

Status: 

· There are six wireless carriers and three wireline carriers represented on the testing schedule.  

· Intercarrier testing is currently planned within 7 CMSAs/MSAs for 2002.  

· The Wireless Testing Subcommittee met on October 14-15, 2002 to continue the coordination of testing logistics.

· Inter-carrier test logistics have been extended due to FCC 02-215.

Milestone: Intercarrier Testing – targeted for completion 09/03

Status:  

· Intercarrier testing is currently occurring in XXXX MSAs.

· Inter-carrier testing has been extended due to FCC 02-215.

