
WIRELESS NUMBER PORTABILITY AND POOLING

IMPLEMENTATION GUIDELINE

Update as of 12/10/02

There are two primary updates for month of December:  the timeline has been shifted to include December 2002 and all of

2003; all references to pooling have been removed due to the implementation of pooling for wireless service providers on

November 24. 2002. 

It is now assumed that all milestones that had end dates in 2002 have been met.  These milestones include Critical Network Elements Available, All Other Vendor Products Available, and NPAC Agreement Complete.  It is assumed that for any new service providers, those milestones which had end dates in 2002 would be met as quickly as possible. 

Milestone: Internal Development and Testing – targeted for completion 09/03

Status: 

· Development and testing to implement Version 2.0 of the WICIS maintained by OBF

· Development and testing to support Version 3.2

· Development and testing of back-office software

· Development and testing of vendor patches and upgrades

Milestone: Final Adjustments – targeted for completion 11/24/03

Status: 

· Start date of 09/03

· Development and testing of vendor patches and upgrades will occur during this time

· Porting deployment – includes, but is not limited to OSS upgrades, Port Center implementation, final training, final network upgrades

Milestone: Intercarrier Test Logistics – targeted for completion 08/03 with contingency to extend to 10/03

Status: 

· There are eight wireless carriers and three wireline carriers represented on the testing schedule.  

· Intercarrier testing is currently planned within 7 CMSAs/MSAs for 2002.  

· The Wireless Testing Subcommittee met on November 11-12, 2002 to continue the coordination of testing logistics.

· Inter-carrier test logistics have been extended due to FCC 02-215.

Milestone: Intercarrier Testing – targeted for completion 09/03 with contingency to extend to 11/03

Status:  

· Intercarrier network testing and call validation has been completed in 6 MSAs.

· Full end-to-end will start in 2003.

· Problems/issues identified during testing have been referred to appropriate vendors for the development

of patches and upgrades.

