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Milestone: Critical Network Elements Available – targeted for completion 3/02

Status: 

· Some vendor software has been made generally available, and service providers are performing initial testing.

· Some vendor software is currently being FOA (First Office Application) tested and should soon become generally available.

Milestone: All Other Vendor Products Available – targeted for completion 5/02

Status:  Some vendor software has been made available and service providers are performing initial testing.
Milestone: NPAC Agreement Complete – targeted for completion 7/02

Status:

· NeuStar recommends that all SPs start the application process with NeuStar no later than July 1, 2002 to secure the necessary NeuStar resources in order to comply with the mandated dates.  The completion of the NeuStar application process is one of the prerequisites for participating in intercarrier testing.  

· Through the end of June a total of 31 wireless service providers/bureaus have filed applications with NeuStar.  In addition, three service providers submitted applications to NeuStar in the month of June.  

Milestone: Intercarrier Test Logistics – targeted for completion 10/02

Status: 

· There are ten wireless carriers and two wireline carrier represented on the testing schedule.  

· Intercarrier testing is currently planned within 18 CMSAs/MSAs.  

· The Wireless Testing Subcommittee met on July 9,2002 to continue the coordination of testing logistics.

Milestone: Intercarrier Testing – targeted for completion 10/02

Status:  

· Intercarrier testing between four wireless service providers and one wireline service provider is scheduled to begin July 15, 2002.

