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Report Items
· The Wireless Number Portability Operations team met on October 13th, 14th 2003. 

· WTSC and WNPO Joint Meeting

· A testing ‘Lessons Learned’ matrix will be posted once a month to the NPAC web site.  

· Members of the WTSC have been participating in “Round Robin” testing, i.e., telephone numbers are ported from and to several carriers, a to b to c, a to b to a, etc.  The first Round Robin test started 10/2 for the Chicago MSA (Metropolitan Statistical Area).  There are two additional tests scheduled to start 11/3 in the Orlando MSA and 11/10 in the Dayton MSA.
· The initial Round Robin testing was unsuccessful in automatically porting a number from and to all the carriers involved in the test.  All the tests had to be resolved manually before there was successful completion.
· Several errors were identified all having to do with address verification.  Carriers were not able to populate the WICIS (Wireless Intercarrier Communications Interface Specifications) address fields correctly, and/or were using the address to verify the ported number and the address information did not match between carriers.
· The Round Robin testing has successfully identified problems that will be corrected before the November 24th production date.
· There has been successful carrier to carrier testing. 
· WNPO

· Fall Out Reduction Taskforce – Creation of the Fall Out Reduction Taskforce was approved in September and will report back to the WNPO.  The taskforce includes wireless and wireline carriers, service bureaus and vendors, and will focus on reducing industry LNP fallout.  Fallout requires manual intervention to complete a port.  Reducing fallout will improve the percent of port orders that automatically flow through the port systems, and will improve the customer’s porting experience.  
The Fall Out Reduction Taskforce is meeting via conference call every Friday.   The taskforce has elected co-chairs, and created their mission statement.  They are identifying their scope and the metrics that will be used to determine what are the highest priority fallout issues.   

· Response to NIIF Letter Regarding JIP (Jurisdiction Information Parameter) – The WNPO is responding to NIIF requesting that the WNPO be kept informed regarding the JIP switch standards, but the WNPO has no additional comments or recommendations with regard to JIP standards.  The WNPO also recommends that service providers work through their switch standards subject matter experts to respond to the JIP issue.
· NPAC Testbed – A new issue was accepted to investigate creating a testbed hardware platform that will reflect a production-like environment.  The WNPO asked that a Change Order be developed at the LNPA-WG’s Architecture Planning Team to address the issue.

· Exchange of Basic Information – The WNPO sent a note to its distribution list reminding carriers that basic contact and connectivity information must be exchanged between service providers who are required to port.  The WNPO strongly urges the exchange of data take place by November 3, 2003 in order to avoid a negative impact to the consumer porting experience.  The memo referred to the recent FCC order 03-237 released October 7, 2003 where the exchange of basic contact and technical information required to port was mentioned.

· NPAC Conflict Timers  -  NANC Consensus Guidelines – At the September NANC meeting the WNPO reported that it was unable to reach consensus on the Conflict Timer issue.   In October, the NANC Chairman sent a memo reminding NANC committees of the NANC Consensus Guidelines.  The WNPO discussed these guidelines in the October meeting.  It was determined that the WNPO had reported the lack of consensus and had given a brief description of the issue.  
In the current wireless configuration the 24-hour conflict timer is set to automatically return to a 6-hour conflict timer on November 24, 2003.  The wireless conflict timer was temporarily changed to 24 hours for testing, and will revert back to 6 hours for production.  The carriers in opposition have attached a minority report.

Next meeting is in Overland Park, KS on November 10th, 11th.
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