May 2002

WIRELESS NUMBER PORTABILITY SUBCOMMITTEE

POOLING TASK FORCE REPORT

Key Issues

· Finalized the Wireless Transition Plan to Thousands-Block Pooling (TBP)

· Identified the process steps per NPA and associated deadlines for the transition period 8/14/02 – 11/24/02

· Completed a Wireless Thousand Block Number Pooling Timeline for both Native Block Pooling and Thousands-Block Pooling NPAs

· Supported the staggered schedule for opening codes as portable in the LERG and NPAC to manage the work load and minimize problems

· By 5/08/02 provided Telcordia TRA with mass update lists by OCN for marking codes as portable in the LERG

· Updated Appendix B, Schedule for Opening Codes in the NPAC and LERG, to include NPAs in the 2nd and 3rd quarter National Roll Out Schedule (DA 02-948)

· The main tasks and time frames for the Transition Plan catch up are as follows:

· 5/08/02 ~ Notify TRA of intent to do mass updates for code openings in LERG

·  7/01/02 – 10/01/02 ~ Code Opening LERG Effective Dates

· 7/12/02 – 8/23/02 ~ NPAC Notification Dates

· 7/12/02 ~ LRN identified and updated in BIRRDS

· 8/01/02 ~ NRUF filing to NANPA and Forecast Reports to Pooling Administrator for NPB NPAs with Pool Start Dates prior to 11/24/02

· 9/01/02 ~ Last NPAC Effective Date to mark NPA NXXs as portable

· 9/04/02 ~ Pooling Administrator Assessment of all pool inventories by rate center

· 11/03/02 ~ All intra-service provider ports of contaminated numbers and block donations complete

· 11/24/02 ~ TBP starts and carriers receive foreign blocks from other carriers

· Native Block Pooling Participation 

· As of May 10, 2002, 16 carriers are participating and doing NBP in 101 NPAs from both the catch up schedule and the national roll out schedule

· The First Implementation Meetings (FIMs) have been completed for NPA Blocks 1-3

Action Items

· Participate in Native Block Pooling FIMs per the Catch Up Schedule for Blocks 4-6

· June 7th conference call to address any NBP issues

· Conduct a face to face meeting on July 10th with the Pooling Administrator to address the implementation of the Wireless Transition Plan to Thousands Block Pooling
