Table of NANC projects / activities to be addressed in the next six to twelve months

As of July 18-19, 2000
Projects/Activities ongoing and anticipated
Group assigned
Timeframe





1. NPA Relief issues and activities
NOWG
ongoing





2. Final proposal for new NANPA technical requirements delivered to NANC
NOWG
5/1/01





3. Monitor concerns, aggregate, and present to NANC industry issues related to NANPAs discharging of its responsibilities
Chair to assign

each issue
ongoing





4. National pooling implementation coordination
LNPA WG /

LLCs
Once national PA is chosen





5. Reissue of Wireless / Wireline integration report (3rd issue)
LNPA WG
By 3rd Q 2000





6. Develop requirements for COCUS North American Numbering Plan Utilization/Forecast Report (NRUF) replacement status report July
NRO
Sept NANC





7. Development of mechanized NRUF replacement interface 
NANPA
TBD





8. Monitoring of State Pooling Trials
NRO
Suspended





9. Study ITN and UNP per last 2 sentences of para. 231.
NRO
Nov. 2000





10. Provide report on  “fee structure” for Reservation extensions beyond 45 days. (para. 25)
NRO
Sept 2000 NANC





11. Develop impact of pooling on NANP exhaust by NPA 
NRO/NANPA
Sept 2000 NANC





12. Provide recommendation on NANPA charges for additional CO/NXX assignments
NOWG
Sept 2000 NANC





13. Toll Free IMG report per paragraph 28 of FCC 00-237
IMG
Nov 2000 NANC





14. Review options  on how NBANC  can pay NANPA for past additional CO Code work 
NBANC
Sept 2000 NANC





15. Advise NANC if anything precludes NBANC from collection on past NANPA work
NANC Legal WG
Sept 2000 NANC





16. Wireless Number Portability Report NANC acceptance and approval
WNPSC
Sept 2000

NANC

















































LIST OF COMPLETED NANC PROJECTS AND ACTIVITIES











1. NANP Expansion Policy issue decisions (adopting ten digit dialing, D digit release policy, etc.) 
IMG
May 2000





2. Cost estimate for COCUS replacement 
CRWG
By April 25, 2000





3. Development of Audit guidelines (CO Code Guidelines) 
INC
By 2nd Q 2000





4.Status report on UNP definition and guidelines 


INC
Status report

May NANC





5. Work with NANPA to develop algorithm to identify inconsistent submissions (para. 54)
NRO
May NANC







6.  1999 NANP Exhaust Prediction Analysis
NANPA
May NANC





7. NANPA yearly evaluation / performance review  
NOWG
By 2nd Q 2000





8. Development of pooling guidelines (next issue of guidelines) 
INC
By June 20, 2000





9. Development of guidelines for NRUF  
INC
By 2nd Q 2000





10. Secondary Number Use Category Definitions (para. 36) 
NRO/NARUC
June NANC





11. Revise technical requirements of national pooling administrator as     required by the FCC order (para. 155) 
IMG/NANC
By July NANC





12. Work plan for Developing next overall functional requirements for NANPA selection  
NOWG
By July 18, 2000





13. Finalize NANPA improvement plan 
NOWG
July NANC





14. Develop requirements for auditing to present at NANC
NOWG
By July 18, 2000

























