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Update as of 02/18/03

It is now assumed that all milestones that had end dates in 2002 have been met.  These milestones include Critical Network Elements Available, All Other Vendor Products Available, and NPAC Agreement Complete.  It is assumed that for any new service providers, those milestones which had end dates in 2002 would be met as quickly as possible.  It is further assumed that each service provider has access to a test bed for the purpose of testing with the NPAC.

Milestone: Internal Development and Testing – targeted for completion 09/03

Status: 

· Development and testing to implement Version 2.0 of the WICIS maintained by OBF

· Development and testing to support NPAC Version 3.2

· Development and testing of back-office software

· Development and testing of vendor patches and upgrades

Milestone: Final Adjustments – targeted for completion 11/24/03

Status: 

· Start date of 09/03

· Development and testing of vendor patches and upgrades will occur during this time

· Porting deployment – includes, but is not limited to OSS upgrades, Port Center implementation, final training, final network upgrades

Milestone: Intercarrier Test Logistics – targeted for completion 08/03 with contingency to extend to 10/03

Status: 

· There are eight wireless carriers and three wireline carriers represented on the testing schedule.  

· The Wireless Testing Subcommittee met on November 2-17, 2003 to continue the coordination of testing logistics.

· Inter-carrier test logistics have been extended due to FCC 02-215.

· Service providers need to remain aware of the impacts of testing and implementation of NPAC Release 3.2 and changes included in WICIS 2.0

Milestone: Intercarrier Testing – targeted for completion 09/03 with contingency to extend to 11/03

Status:  

· Intercarrier network testing and call validation has been completed in 6 MSAs.

· Full end-to-end will start in 2003.

· Problems/issues identified during testing have been referred to appropriate vendors for the development

of patches and upgrades.

