Recommendation for National Pooling Administration Change Order Proposal

Prepared by the Numbering Oversight Working Group (NOWG)

Date: June 25, 2003

PA Change Order Identification

Change Order Proposal:
# 20

Proposal Name:
LNPA Issue #387 – “Changing Non-Pooled NXXs to Pooled NXXs”.

PA Proposal Dated:
May 29, 2003

Analysis Checklist (If underlined “NO”, see Analysis and Comments Section)
Yes / No - The change order proposal meets the desired outcome, e.g., INC resolution.

Yes / No - The change order sufficiently describes the impact upon service.

Yes / No - The NOWG agrees that no known industry activities could impact this change order.

Yes / No - The NOWG has enough information in order to make a recommendation.

Yes / No - The NOWG can recommend approval of this change order without reservation.

Recommendation

The NOWG recommends that this change order should __X__ be approved ____ not be approved as written. 

Analysis and Comments

This change order proposal states that "the PA will verify that the service provider is the code holder” and that "a newly developed mechanized interface enhancement to PAS will add the thousands-block data related to that NXX directly into PAS."  Through discussion with the PA, the following points were clarified:

· The PA will write internal methods and procedures to capture all steps in the INC resolution.

· The "verification step" in the proposal means that the PA will validate the company identity of the email originator against the OCN listed in the LERG for that code. 

· The PA will enter code holder information into PAS and the system will then populate the pertinent thousands-block data using a new graphic user interface screen  to cause the code to change from non-pooled to pooled.   This enables the SP to then submit the remainder of the request through PAS without further PA database administrator involvement. 

The PA also indicated that the timeline for implementation of this change order is dependent upon FCC approval, and that each approved change order will be “scheduled out” at that time. There was no indication if this change order would be coordinated with any other approved change order or how long it would take to implement. 

The NOWG does not know if $3,237.17 is a reasonable cost since the programmer's hourly rate and the estimated number of hours required to perform the work proposed by the PA is unknown to the NOWG.

